COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2015

ESTI MATE SUMVARY 14: 58: 27
CONTI D: C19522 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 19522- BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 131.0 DAYS TI VE ALLOW 273 CALENDAR DAYS
SH 21 POWERS BLVD., & OLD RANCH ROAD PERCENT TI ME: 47.99 ORI G TI VE ALLOW 245 CALENDAR DAYS
PRQJECT NO NHPP0212- 007
SH 21 AND OLD RANCH | NTERCHANG
NAVE OF ROAD: 021B
PRQIECT COUNTI ES: EL PASO
CONTRACTCR:
W LDCAT CONSTRUCTION CO., |INC PAY PERI OD ENDI NG 05/ 30/ 2015 DATE TI ME STARTED 11/28/2014
P. O BOX 9163 DATE LET 08/ 28/ 2014 DATE WORK BEGAN
DATE AWARDED 11/ 03/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 28/ 2014 DATE ACCEPTED
Wchita KS 67277-01¢719 550 1008 DATE NOTI CE TO PROCEED 11/ 28/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 9,046, 308. 78 PARTI Cl PATI NG $ 3,039, 303. 65 $ 720, 897.92
AWARD PROJECT AM: $ 8,615, 994. 95 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 33. 60% TOTAL EARNI NGS 3,039, 303. 65 720, 897.92
FUNDS AVAI LABLE: $  6,007,005.13 STOCKPI LED MATERI ALS 270, 258. 28 270, 258. 28
GROSS EARNI NGS 3,309, 561. 93 991, 156. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE -87,687. 11 -21, 626. 94
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,221, 874. 82 969, 529. 26
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 3,221, 874.82 969, 529. 26
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 969, 529. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19522

PCN: 19522-BI D

PRQJECT: NHPP0212- 007

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00019

Renoval of Inlet

0011 202-00035

Rem Pi pe CMO#5; MCR Line #1

0015 202-00037

Renoval of End Section

0016 202-01000

Rem Fence CMO#9, MRC Li ne#7

0020 202-00190

0025 202-00200

*Renoval of Sidewal k

0030 202-00203

*Renoval of Curb and CQutter

0035 202-00210

*Renoval of Concrete Pavenent

0040 202-00220

*Renoval of Asphalt Mat

0045 202-00240

*Renoval of Concrete Median Cover

Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
32, 500. 00000
1. 000
EACH
1, 150. 00000
0. 000
LF
20. 00000
1. 000
EACH
1, 100. 00000
1, 247. 000
LF
0. 96000
237.000
SY
8. 26000
403. 000
SY
11. 00000
1, 668. 000
LF
2.62000
3, 703. 000
SY
8. 72000
1, 120. 000
SY
11. 00000
942. 000
SY

4. 37000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000

=

000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 247. 000
0. 000
1, 247. 000

205. 000
0. 000
205. 000

389. 000
0. 000
389. 000

1, 519. 300
0. 000
1, 519. 300

3, 703. 000
0. 000
3, 703. 000

126. 000
0. 000
126. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 05/ 2015

14: 58: 27
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
32, 500. 00
1, 150. 00
1, 150. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1,197.12
0. 00
1, 693. 30
0. 00
4,279. 00
0. 00
3,980.57
0. 00
32, 290. 16
0. 00
1, 386. 00
0. 00
0. 00



CONTI D C19522 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19522- BI D ESTI MATE RUN 06/ 05/ 2015
PRQJECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202- 00250 Renoval of Pavenent Marking 1,277.000 1,277. 000
SF 0. 000 0. 00
3.72000 1, 277. 000 4,750. 44
0055 202-00810 Renoval of Ground Sign 19. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0060 202-00821 Renoval of Sign Panel 7.000 2.000
EACH 0. 000 0. 00
140. 00000 2.000 280. 00
0065 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 132, 480. 000 101, 347. 000
CY 0. 000 0. 00
3. 66000 101, 347. 000 370, 930. 02
0070 203-01100 Proof Rolling 50. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0075 203-01500 Bl adi ng 150. 000 6. 000
HOUR 0. 000 0. 00
240. 00000 6. 000 1, 440. 00
0080 203-01510 Backhoe 50. 000 18. 000
HOUR 0. 000 0. 00
160. 00000 18. 000 2, 880. 00
0085 203-01550 Dozi ng 100. 000 15. 000
HOUR 85. 000 13, 600. 00
160. 00000 100. 000 16, 000. 00
0090 203-01597 *Pot hol i ng 100. 000 70. 750
HOUR 27.000 5, 940. 00
220. 00000 97. 750 21, 505. 00
0095 203-01622 Sweepi ng (Wth Pickup Broon) 90. 000 8. 000
HOUR 0. 000 0. 00
170. 00000 8. 000 1, 360. 00
0100 206- 00000 Structure Excavation 158. 000 158. 000
CY 0. 000 0. 00
2.41000 158. 000 380. 78



CONTI D C19522

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 19522- BI D ESTI MATE RUN 06/ 05/ 2015
PRQIECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 206- 00100 Structure Backfill (dass 1) 121. 000 0. 000
CY 121. 000 4,114.00
34. 00000 121. 000 4,114.00
0110 207-00205 *Topsoi | 6, 549. 000 0. 000
CY 0. 000 0. 00
3. 20000 0. 000 0. 00
0115 207-00210 *St ockpi | e Topsoi | 6, 549. 000 6, 549. 000
CY 0. 000 0. 00
3. 20000 6, 549. 000 20, 956. 80
0120 208-00002 *Erosion Log (12 Inch) 3, 300. 000 939. 000
LF 336. 000 1, 344. 00
4. 00000 1, 275. 000 5,100. 00
0125 208-00020 *Silt Fence 7, 500. 000 1, 993. 000
LF 92. 000 126. 04
1. 37000 2,085. 000 2, 856. 45
0130 208-00030 Sedi nent Basin 1. 000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0135 208- 00035 *Aggregat e Bag 275. 000 275. 000
LF 0. 000 0. 00
14. 00000 275. 000 3, 850. 00
0140 208-00041 Rock Check Dam 93. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0145 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0150 208- 00050 *StormDrain Inlet Protection 5. 000 4. 000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0155 208- 00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
3, 300. 00

1, 650. 00000 2.000



CONTI D C19522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQJECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 168. 000 13. 000
HOUR 155. 000 11, 160. 00
72. 00000 168. 000 12, 096. 00
0165 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 4. 000
HOUR 17. 000 2, 040. 00
120. 00000 21.000 2,520. 00
0170 208- 00205 Erosi on Control Supervisor 280. 000 41.500
HOUR 14. 000 364. 00
26. 00000 55. 500 1, 443. 00
0175 210-00810 Reset Gound Sign 6. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0180 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0185 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0190 212-00006 *Seedi ng (Native) 18. 900 0. 000
ACRE 0. 000 0. 00
890. 00000 0. 000 0. 00
0195 212-00032 *Soi | Condi tioning 18. 900 0. 000
ACRE 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0200 213-00003 *Mil ching (Weed Free) 11. 600 0. 000
ACRE 0. 000 0. 00
970. 00000 0. 000 0. 00
0205 213-00061 *Mil ch Tacki fier 2,320. 000 0. 000
LB 0. 000 0. 00
2.86000 0. 000 0. 00
0210 216-00015 *Soi | Retention Bl anket (Excelsior) 35, 276. 000 0. 000
SY 0. 000 0. 00

2. 23000 0. 000 0. 00



CONTI D C19522 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQJECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 216-00301 *Turf Reinforcenent Mat (d ass 1) 7, 251. 000 0. 000
SY 0. 000 0. 00
5. 14000 0. 000 0. 00
0220 304- 06007 *Aggregat e Base Course (C ass 6) 7, 225. 000 29. 000
CY 0. 000 0. 00
36. 00000 29. 000 1, 044. 00
0225 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 19.110
TON 0. 000 0. 00
230. 00000 19. 110 4, 395. 30
0230 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 71. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00
0235 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 926. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0240 411-10255  *Enulsified Asphalt (S| ow Setting) 316. 000 0. 000
GAL 0. 000 0. 00
3.37000 0. 000 0. 00
0245 412-01100 *Concrete Pavenent (11 Inch) 30, 481. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0250 412-02000 *Concrete Safety Edge 11, 137. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0255 420-00113 Geotextile (Drainage) (O ass 2) 1, 158. 000 0. 000
SY 0. 000 0. 00
5. 67000 0. 000 0. 00
0260 503-00042 *Drilled Caisson (42 |Inch) 18. 000 18. 000
LF 0. 000 0. 00
420. 00000 18. 000 7,560. 00
0265 503-00048 *Drilled Caisson (48 Inch) 19. 000 19. 000
LF 0. 000 0. 00
600. 00000 19. 000 11, 400. 00



CONTI D C19522 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19522- BI D ESTI MATE RUN 06/ 05/ 2015
PRQIECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 506- 00406 Soil Riprap (6 Inch) 855. 000 230. 000
CY 0. 000 0. 00
92. 00000 230. 000 21, 160. 00
0275 506-00412  Soil Riprap (12 Inch) 193. 000 0. 000
CY 0. 000 0. 00
89. 00000 0. 000 0. 00
0280 507- 00000 *Concrete Slope and Ditch Paving 184. 000 0. 000
CY 0. 000 0. 00
370. 00000 0. 000 0. 00
0285 601- 03000 Concrete dass D 107. 000 9. 500
cY 93. 680 68, 386. 40
730. 00000 103. 180 75, 321. 40
0290 602- 00020 *Rei nforcing Steel (Epoxy Coated) 8, 257. 000 1,073. 000
LB 6, 481. 000 5,508. 85
0. 85000 7,554. 000 6, 420. 90
0295 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 19. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0300 603-01245 24 1nch Reinforced Concrete Pipe (Conplete In Place) 128. 000 0. 000
LF 128. 000 14, 080. 00
110. 00000 128. 000 14, 080. 00
0305 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 212. 000 0. 000
LF 212. 000 33, 920. 00
160. 00000 212. 000 33, 920. 00
0310 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0315 603- 05024 24 I nch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
0320 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00



CONTI D: C19522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQJECT: NHPP0212- 007 ESTI MATE NO. 0005 14:58: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 603-83012 12 Inch Sewer Pipe 550. 000 550. 000
LF 0. 000 0. 00
240. 00000 550. 000 132, 000. 00
0330 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 1. 000 6, 100. 00
6, 100. 00000 1. 000 6, 100. 00
0335 604- 00510 Inlet Type D (10 Foot) 2. 000 0. 000
EACH 2. 000 17, 700. 00
8, 850. 00000 2.000 17, 700. 00
0340 604- 00515 Inlet Type D (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0.00
0345 604- 00550 Inlet Type D (Special) 1. 000 0. 000
EACH 1. 000 17, 000. 00
17, 000. 00000 1. 000 17, 000. 00
0350 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 1. 000 7,900. 00
7, 900. 00000 1. 000 7, 900. 00
0355 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 888. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0360 606- 00730 Quardrail Type 7 (Style CD 336. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0.00
0365 606-01340 End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0.00
0370 606-01370 Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0375 606- 01460 Medi an Ter ni nal 2. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0.00



CONTI D C19522 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19522- BI D ESTI MATE RUN 06/ 05/ 2015
PRQIECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 606- 02005 End Anchorage (Fl ared) 6. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0381 607-01000 *Fence Barbed Wre with Metal Posts CMO#7; MCR Li ne#4 3, 650. 000 3, 523. 000
LF 0. 000 0. 00
3. 00000 3,523. 000 10, 569. 00
0382 607-00005 *End Post CMO#7; MCR Li ne#5 6. 000 6. 000
EACH 0. 000 0. 00
320. 00000 6. 000 1, 920. 00
0383 607- 00010 *Corner and Line Brace Post CMO#7; MCR Li ne#6 6. 000 6. 000
EACH 0. 000 0. 00
390. 00000 6. 000 2, 340. 00
0385 608-00006 *Concrete Sidewal k (6 Inch) 242. 000 0. 000
SY 0. 000 0. 00
51. 00000 0. 000 0. 00
0390 609-21010 *Curb and CQutter Type 2 (Section I-B) 410. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0395 609-21020 *Curb and CQutter Type 2 (Section Il-B) 257. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0400 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 906. 000 0. 000
SF 0. 000 0. 00
6. 57000 0. 000 0. 00
0405 612-00001  Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0410 612-00002 Del i neator (Type I1) 2. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0415 612-00003  Delineator (Type II1) 17. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00



CONTI D C19522 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQJECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 613-01100 1 Inch BElectrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0425 613-01200 2 Inch Electrical Conduit (Plastic) 5, 300. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0430 613-01400 4 Inch Electrical Conduit (Plastic) 920. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0435 613-07070 EVB Bal | Marker 30. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0440 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
50, 500. 00000 0. 000 0. 00
0445 613-13000 Lum naire (LED) 46. 000 0. 000
EACH 0. 000 0. 00
960. 00000 0. 000 0. 00
0450 613-34350 Li ght Standard Metal (35 Foot) 23. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0455 613-40010 Li ght Standard Foundati on 23. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0460 613-50150 Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0465 614-00011 Sign Panel (Qass I) 11. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0470 614-00012 Sign Panel (Qass I1) 169. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D C19522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 19522- BI D ESTI MATE RUN 06/ 05/ 2015
PRQJECT: NHPP0212- 007 ESTI MATE NO 0005 14:58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0475 614-00013 Sign Panel (Cass I11) 770. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0.00
0480 614-00818 Steel Sign Post (W 8x18) 26. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0. 00
0485 614-00821 Steel Sign Post (W8x21) 101. 000 0. 000
LF 0. 000 0. 00
74. 00000 0. 000 0. 00
0490 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 13. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0495 614- 03003 Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0500 614- 03004 Concrete Footing (Type 4) 6. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0505 614-31800 Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 1. 000 43, 500. 00
43, 500. 00000 1. 000 43, 500. 00
0510 614-32000 Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 1. 000 45, 500. 00
45, 500. 00000 1. 000 45, 500. 00
0515 614-70112 Traffic Signal Face (12) 6. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0520 614-70336 Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0. 00
0525 619-06160 16 Inch Ductile Iron Pipe 466. 000 466. 000
LF 0. 000 0. 00
500. 00000 466. 000 233, 000. 00



CONTI D C19522 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQJECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0535 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 000 0. 00
33, 000. 00000 0. 500 16, 500. 00
0540 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
194, 000. 00000 0. 600 116, 400. 00
0545 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
21, 500. 00000 0. 500 10, 750. 00
0550 627-00005 Epoxy Pavenent MarKki ng 100. 000 0. 000
GAL 0. 000 0. 00
240. 00000 0. 000 0. 00
0555 627-00011 Pavenent Marking Paint (Waterborne) 69. 000 69. 000
GAL 0. 000 0. 00
48. 00000 69. 000 3,312.00
0560 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 6, 645. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0561 627-30105 Pvnt Mg Paint (W5) CMO#6; MCR Line# 2 815. 600 815. 600
SF 0. 000 0. 00
7.50000 815. 600 6,117. 00
0562 627-30310 Plastic Pvnt Mg (60 M1) (XS) CMO#6; MCR Line# 3 600. 000 402. 000
SF 0. 000 0. 00
5. 00000 402. 000 2,010. 00
0565 627-30305 Preforned Plastic Pavenent Marking (60 M) 631. 000 0. 000
(Wr d- Synbol )
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0570 630- 00000 *Fl aggi ng 2, 000. 000 328. 500
HOUR 0. 000 0. 00
25. 00000 328. 500 8,212.50



CONTI D C19522 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQIECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0575 630- 00007 *Traffic Control Inspection 94. 000 62. 000
DAY 32. 000 4, 480. 00
140. 00000 94. 000 13, 160. 00
0580 630-00012 *Traffic Control Managenent 180. 000 33. 000
DAY 3. 000 1, 890. 00
630. 00000 36. 000 22, 680. 00
0585 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 3. 000
EACH 0. 000 0. 00
170. 00000 3. 000 510. 00
0590 630-80336 *Barricade (Type 3 MB) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0595 630-80341 *Construction Traffic Sign (Panel Size A) 45. 000 22.500
EACH 0. 000 0. 00
69. 00000 22.500 1, 552. 50
0600 630-80342 *Construction Traffic Sign (Panel Size B) 75. 000 37.500
EACH 0. 000 0. 00
97. 00000 37.500 3,637.50
0605 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
8, 550. 00000 1. 000 8, 550. 00
0610 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 3.000 1. 500
Type
yee) EACH 0. 000 0. 00
2, 000. 00000 1. 500 3, 000. 00
0615 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 113. 500
EACH 0. 000 0. 00
57. 00000 113. 500 6, 469. 50
0620 630-80370 Concrete Barrier (Tenporary) 430. 000 215. 000
LF 0. 000 0. 00
26. 00000 215. 000 5,590. 00
0625 630- 80380 *Traffic Cone 165. 000 82.500
EACH 0. 000 0. 00
17. 00000 82.500 1, 402. 50



CONTI D C19522 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQIECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0630 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0635 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70013 F/ A Concrete Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 - 38, 480. 160
FA -1, 358. 280 -1, 358. 28
1. 00000 -39, 838. 440 -39, 838. 44
0655 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700- 70021 F/ A On- The-Job Trai nee 1, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70380 *F/ A Erosion Control 50, 000. 000 23,137.500
FA 1, 176. 000 1,176.00
1. 00000 24, 313. 500 24,313.50
0671 900- 00006 Added Item (Dol lar)/ Relocate Fiber Optic 65, 486. 330 65, 486. 330
DOL 0. 000 0. 00
1. 00000 65, 486. 330 65, 486. 33
0672 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQJECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0673 700-70160 F/ A Detour /CMO#4 105, 523. 980 105, 523. 980
FA 0. 000 0. 00
1. 00000 105, 523. 980 105, 523. 98
CAT 0200 CURRENT AMI $ 5,752,381.40$% 309, 371.01$ 1,638,158.11
CAT NOO300 STR 1-17-M
0680 206- 00000 Structure Excavation 2, 284. 000 2,284. 000
CY 0. 000 0. 00
2.41000 2,284.000 5,504. 44
0685 206- 00100 Structure Backfill (dass 1) 1, 514. 000 0. 000
CY 0. 000 0. 00
34. 00000 0. 000 0. 00
0690 206- 00200 Structure Backfill (dass 2) 140. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0695 206- 00360 Mechani cal Rei nforcenent of Soil 1, 514. 000 0. 000
CY 0. 000 0. 00
29. 00000 0. 000 0. 00
0700 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 502- 00460 *Pile Tip 30. 000 30. 000
EACH 0. 000 0. 00
170. 00000 30. 000 5, 100. 00
0720 502- 08500 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 3, 486. 900 3, 486. 900
LF 0. 000 0. 00
66. 00000 3, 486. 900 230, 135. 40
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PON: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQIECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 STR 1-17-M

0725 503-00054 *Drilled Caisson (54 Inch) 390. 000 390. 000
LF 0. 000 0. 00
440. 00000 390. 000 171, 600. 00
0730 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0735 518-01004 Bri dge Expansion Device (0-4 Inch) 202. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0740 519-03000 Thi n Bonded Epoxy Overlay 2, 350. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0745 601-01040 Concrete O ass B (Bridge) 196. 000 0. 000
CY 0. 000 0. 00
640. 00000 0. 000 0. 00
0750 601- 03040 Concrete Cass D (Bridge) 1, 451. 000 152. 000
cY 140. 790 73, 210. 80
520. 00000 292.790 152, 250. 80
0755 601- 40400 Structural Concrete Stain 1, 924. 000 0. 000
SY 0. 000 0. 00
8.52000 0. 000 0. 00
0760 602-00020 *Rei nforcing Steel (Epoxy Coated) 387, 122. 000 46, 907. 000
LB 25, 553. 000 21, 720. 05
0. 85000 72, 460. 000 61, 591. 00
0765 606-11032 Bridge Rail Type 10M ( Speci al) 482. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0770 607-53185 *Fence Chain Link (Special) (84 Inch) 466. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0775 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 1, 137. 000 0. 000
SF 0. 000 0. 00

6. 57000 0. 000 0. 00
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PCN: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQJECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STR 1-17-M
0780 613-00100 1 Inch Electrical Conduit 363. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0785 613-00300 3 Inch Electrical Conduit 1, 109. 000 0. 000
LF 0. 000 0. 00
7.20000 0. 000 0. 00
0790 613-16020 Lumi naire (Special) Induction (165 Watt) 8. 000 0. 000
EACH 0. 000 0. 00
2, 950. 00000 0. 000 0. 00
0790 MATERI AL ALLOMNCE | nduction Luminaire 0. 000
EACH 8. 000 13, 840. 00
1, 730. 00000 8. 000 13, 840. 00
0795 618-00163 *Prestressed Concrete | (BT63) 1, 916. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0795 MATERI AL ALLOMNCE G rders 0. 000
LF 1, 916. 000 256, 418. 28
133. 83000 1, 916. 000 256, 418. 28
0796 900- 00006 Added Item (Dollar)/ Slurry Caissons; CM8 34, 829. 160 0. 000
DOL 34, 829. 160 34,829. 16
1. 00000 34, 829. 160 34,829. 16
CAT 0300 CURRENT AMI  $ 2,471,202.07 $ 400, 018.29 $ 931, 269. 08
CAT NOO301 WALL: [-17-Y
0800 206- 00000 Structure Excavation 4, 334. 000 4, 334. 000
CY 0. 000 0. 00
2.41000 4, 334. 000 10, 444. 94
0805 206- 00100 *Structure Backfill (dass 1) 4,110. 000 0. 000
cY 4,110. 000 139, 740. 00
34. 00000 4,110. 000 139, 740. 00
0810 206- 00200 Structure Backfill (dass 2) 67. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
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PCN: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQJECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 WALL: 1-17-Y
0815 206- 00360 *Mechani cal Rei nforcenent of Soil 2, 481. 000 0. 000
cY 2,418. 000 70,122. 00
29. 00000 2,418. 000 70,122. 00
0820 504- 04420 *Precast Panel Facing 4,217.000 0. 000
SF 4,217. 000 71, 689. 00
17. 00000 4,217.000 71, 689. 00
0825 507- 00000 *Concrete Slope and Ditch Paving 5. 000 0. 000
CY 0. 000 0. 00
370. 00000 0. 000 0. 00
0830 601-03050 *Concrete Cass D (Wall) 27.000 7.700
cY 1. 900 2,375.00
1, 250. 00000 9. 600 12, 000. 00
0835 601- 40400 Structural Concrete Stain 130. 000 0. 000
SY 0. 000 0. 00
8.52000 0. 000 0. 00
0840 602-00020 *Rei nforcing Steel (Epoxy Coated) 5, 353. 000 0. 000
LB 111. 000 94. 35
0. 85000 111. 000 94. 35
CAT 0301 CURRENT AMI $ 343,120.59 $ 284,020.35 % 304, 090. 29
CAT NO0302 WALL: 1-17-Z
0845 206- 00000 Structure Excavation 5, 814. 000 5, 814. 000
CY 0. 000 0. 00
2.41000 5, 814. 000 14, 011. 74
0850 206- 00100 *Structure Backfill (dass 1) 5, 551. 000 5, 551. 000
CY 0. 000 0. 00
34. 00000 5, 551. 000 188, 734. 00
0851 900- 00006 Added Item (Dol lar)/ 0. 000 -148. 840
DOL 0. 000 0. 00
1. 00000 -148. 840 -148. 84
0855 206- 00200 Structure Backfill (dass 2) 72.000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
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PCN: 19522-BI D ESTI MATE RUN 06/ 05/ 2015
PRQJECT: NHPP0212- 007 ESTI MATE NO 0005 14: 58: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0302 WALL: 1-17-Z
0860 206- 00360 *Mechani cal Rei nforcenent of Soil 3, 297. 000 3, 297. 000
CY 0. 000 0. 00
29. 00000 3,297. 000 95, 613. 00
0865 504- 04420 *Precast Panel Facing 5, 164. 000 5, 164. 000
SF 0. 000 0. 00
17. 00000 5, 164. 000 87, 788. 00
0870 507-00000 *Concrete Slope and Ditch Paving 6. 000 0. 000
CY 0. 000 0. 00
370. 00000 0. 000 0. 00
0875 601- 03050 *Concrete Cass D (Wall) 29. 000 9. 600
cY -1.900 -2,375.00
1, 250. 00000 7.700 9, 625. 00
0880 601- 40400 Structural Concrete Stain 139. 000 0. 000
SY 0. 000 0. 00
8.52000 0. 000 0. 00
0885 602- 00020 *Rei nforcing Steel (Epoxy Coated) 5, 722. 000 0. 000
LB 143. 000 121.55
0. 85000 143. 000 121.55
CAT 0302 CURRENT AMI $ 439,304.72 % -2,253.45% 395, 744. 45
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0890 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
24, 500. 00000 1. 000 24,500. 00
0895 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0900 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
CAT 0400 CURRENT AMI  $ 40, 300. 00 $ 0.00% 40, 300. 00

PRQJIECT TOTAL CURRENT AMI  $

9, 046, 308.78 $

991, 156. 20 $ 3, 309, 561. 93



